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Executive Summary 
Idaho Power proposes to construct, operate and maintain a new 500 kilovolt, single-circuit, 

electric transmission line from a proposed substation near Boardman, Oregon to the Hemingway 

Substation near Melba, Idaho ï known as the Boardman to Hemingway Transmission Line 

Project. The Boardman to Hemingway Transmission Line Project will improve the delivery of 

electricity to Idaho Powerôs customers and enhance bulk electrical system reliability throughout 

the Northwest.  

Following a year-long comprehensive public process, Idaho Power has selected a proposed route 

for the transmission line, which is now subject to federal and state review. The initial process of 

identifying a route began in late 2007 when Idaho Power submitted documents to the Bureau of 

Land Management, U.S. Forest Service and Oregon Department of EnergyïEnergy Facility 

Siting Council. After initial public involvement activities held in October 2008, Idaho Power 

determined there was a large amount of opposition to the original route for the Boardman to 

Hemingway Transmission Line Project. In response, Idaho Power paused the federal and state 

review processes and implemented the comprehensive public process to gather more input. 

Idaho Power hired a local public-involvement consulting firm, Rosemary B. Curtin, Inc. (RBCI), 

to help develop and facilitate a strategic public process to find a route that would be acceptable 

to both Idaho Power and the communities in eastern Oregon and southwestern Idaho. 

The four objectives and steps of the Community Advisory Process were to: 

1. Identify community issues and 

concerns. 

2. Develop a range of possible routes 

that address community issues and 

concerns. 

3. Recommend proposed and alternate 

routes. 

4. Follow through with communities 

during the federal and state review 

processes.  

Through the Community Advisory Process, 

Idaho Power hosted 27 Project Advisory 

Team meetings, 15 public meetings and 7 

special topic meetings.  In all, nearly 1,000 

people were involved in the Community 

Advisory Process either through Project 

Advisory Team activities or public 

meetings.  Additionally, numerous 

meetings with individuals and advocacy 

groups were held.   Idaho Power extends a 

sincere thank you to everyone involved in 

the Community Advisory Process. 
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Introduction 
The Boardman to Hemingway Transmission Line Project (B2) as proposed by Idaho Power 

Company will be a 300 mile long, single circuit, 500 kilovolt overhead transmission line from a 

proposed substation near Boardman, Oregon to the Hemingway Substation near Melba, Idaho.  

The initial process of identifying a route began in 2007 when Idaho Power submitted documents 

to the Bureau of Land Management (BLM), U.S. Forest Service (USFS) and the Oregon 

Department of Energy-Energy Facility Siting Council (EFSC).  After public scoping meetings 

held in October 2008, Idaho Power determined that a more extensive public outreach program 

should be used to determine the transmission line route. 

In spring 2009, Idaho Power and RBCI met one-on-one with community members potentially 

impacted by the Boardman to Hemingway Transmission Line project. During these meetings, 

Idaho Power learned that many community members had strong concerns about the proposed 

transmission line project, including: 

¶ The transmission line was not needed. 

¶ Technical data and analysis used to site the original route were not accurate. 

¶ The transmission line was being forced upon communities without listening to their input 

or including them in the decision-making process. 

¶ Important land-use issues were not taken into consideration when siting the original 

route. 

Idaho Power and RBCI developed the Community Advisory Process (CAP) to address each of 

these perceptions in order to the reach the goal of identifying a proposed route for the Boardman 

to Hemingway Transmission line that would be acceptable to both Idaho Power and the public. 

Before Idaho Power could ask the communities to help in the development of a proposed route 

for the transmission line, public trust had to be enhanced, data and processes had to be fully 

disclosed and issues important to communities had to be identified for developing the proposed 

route. 

The first step of the Community Advisory Process was to build public trust.  Idaho Power gave 

community members a forum to openly share their feelings and concerns about the project 

directly with Idaho Power.  Based on this information Idaho Power developed community 

criteria and committed to using these criteria along with regulatory and engineering criteria when 

developing the proposed routes.  
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Project Advisory Teams 

The core activity of the 

Community Advisory Process 

was Idaho Powerôs intense 

work with Project Advisory 

Teams. In order to work with 

communities at the level of 

detail necessary to develop a 

300-mile proposed route for 

the transmission line, Idaho 

Power formed several small 

groups throughout the project 

area.  Local working groups 

comprised of residents, 

property owners, business 

leaders, local officials and 

many others from each county 

in the project area became 

known as the Project Advisory 

Teams.  

For over a year approximately 450 Project Advisory Team members worked at the county level 

and gave a tremendous amount of time and input into the development of the proposed route. 

They learned about the federal and state siting processes and regulatory criteria the route would 

have to meet in order to be permitted.  Technical experts explained to the Project Advisory 

Teams that even though their community criteria were important, laws could conflict with 

community criteria. Idaho Power ultimately has to follow federal and state laws when selecting a 

route to submit for review.  

During the Community Advisory Process, the Project Advisory Teams:  

¶ Identified community issues and concerns. 

¶ Learned about agency roles, regulations and routing criteria. 

¶ Confirmed criteria for selecting routes, using input from the broader public. 

¶ Reviewed data that would be used to develop potential routes. 

¶ Developed a range of possible routes that addressed community issues and concerns. 

¶ Recommended proposed and alternative routes that would meet regulatory requirements 

and be acceptable to Idaho Power and communities.  

Public Meetings 

Idaho Power recognized not all community members had the time to participate on a Project 

Advisory Team. Therefore, Idaho Power presented the outcomes from the Project Advisory 

Team meetings to the public for review and comment. During the Community Advisory Process, 
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Idaho Power held two series of open houses to give the general public the opportunity to review 

and provide input on: 

¶ Community, regulatory and engineering criteria that would be used to identify routes for 

the proposed transmission line. 

¶ Idaho Powerôs proposed and alternative routes developed with the help of the Project 
Advisory Teams. 

Comments submitted at the public meetings showed that the concerns of the general public were 

closely aligned with those of the Project Advisory Team members. 

Outcome  

The level of effort put into the Community Advisory Process by Project Advisory Team 

members and Idaho Power resulted in the following significant changes to the original route that 

was proposed in 2008:  

¶ The proposed route primarily avoids irrigated farmland in Idaho and Exclusive Farm Use 

land in Malheur County Oregon. The proposed route also avoids city impact areas and 

parallels an existing 500 kilovolt transmission line for approximately 38 miles. 

¶ The proposed route avoids the view shed as much as possible from the front of the 

National Historic Oregon Trail Interpretive Center, avoids Exclusive Farm Use land in 

Baker County and now runs along the eastern part of the Durkee Valley. 

¶ An alternate route is still being evaluated in the Boardman area around the U.S. Naval 

bombing range. Idaho Power is working with other utilities to coordinate the location of 

the Boardman to Hemingway transmission line with other proposed transmission lines in 

this area. 

Next Steps 

Idaho Power has submitted a proposed route, which was developed through the Community 

Advisory Process, to federal and state agencies for review. Federal and state agencies will 

conduct a thorough review of Idaho Powerôs proposed route and may make changes to the route. 

The line cannot be constructed until permits have been obtained from federal and state agencies.  

To meet engineering and design requirements, Idaho Power will likely make adjustments to its 

proposed route throughout the siting process. Idaho Power will work one-on-one with 

landowners to determine where the line will be sited on private land.  

Idaho Power will continue to keep communities involved throughout the federal and state review 

processes.  
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Boardman to Hemingway Proposed Route 
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Idaho Powerôs Community Advisory Process Goals 
Idaho Power set goals with measurable criteria for the Community Advisory Process: 

 

¶ Trust and Cooperation:  Gain the publicôs trust and cooperation in siting the Boardman 

to Hemingway 500 kV transmission line. 

o Give the public ownership of the siting process. 

o Develop a collaborative process that respects different perspectives and gives ear to 

concerns. 

o Respect environmental and cultural concerns not covered by the NEPA process. 

¶ Acceptable Line Routes:  Develop line routes for the Boardman to Hemingway 500 kV 

transmission line that are acceptable to the public at-large and adhere to NEPA and Oregon 

EFSC siting principles. 

o Ensure that committee representation is broad enough that all key stakeholders are 

involved. 

o Include appropriate government agencies at both the state and federal level. 

o Ensure that the public process is run such that it does not violate any principles 

associated with the NEPA siting process. 

o Develop a collaborative process that promotes cooperation between the counties and 

cities through which the transmission line must cross 

¶ Project Cost:  Minimize project cost increases due to line route changes. 

o Propose line routes that do not significantly add to the cost of the Boardman to 

Hemingway project cost 

o Propose substation costs that do not significantly add to the cost of the project. 

¶ Reliability:   Ensure that recommended routes adhere to Idaho Powerôs reliability criteria 

and serve the lineôs purpose. 
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Community Advisory Process 
Idaho Power initiated the Community Advisory Process (CAP) to build public support for an 

informed decision on the location of the Boardman to Hemingway transmission line. The 

comprehensive public process demonstrated Idaho Powerôs commitment to taking community 

issues and concerns into account throughout each step of the siting process. 

Idaho Power began the Community Advisory Process in May 2009 by forming Project Advisory 

Teams in each geographic area of the project. The work completed by these teams was a key part 

of the process. Community members who chose to participate on a Project Advisory Team 

devoted an extensive amount of time to reviewing information about the siting process and 

discussing community issues. 

 

 
Community Advisory Process (Detailed flowchart available in Appendix A) 

 

Identify  issues and concerns: Through the Project Advisory Teams and public meetings, 

community criteria were developed in each region for evaluating possible routes.  The 

community criteria were integrated with regulatory requirements to give a more holistic, 

community centered evaluation methodology for the line route. 

 

Develop a range of possible routes that address community issues and concerns: Once team 

members had a thorough understanding of the routing criteria and how these criteria would be 

applied, they worked with technical experts to recommend a proposed route and alternate routes 

for the transmission line. Routes not meeting the regulatory and community criteria were 

removed from consideration. 

 

Recommend proposed and alternate routes:  Using the routes identified in the mapping sessions, 

a proposed route was identified which will be carried through the federal and state permitting 

processes. 

 

Follow through with communities during the state and federal permitting process:  Idaho Power 

will continue to communicate with communities throughout the federal and state review 

processes. A final location will not be determined until the federal and state review processes are 

complete.  

 

Idaho Power and RBCI, Idaho Powerôs public involvement consulting firm, strategized a series 

of actions to accomplish each objective of the Community Advisory Process. The following 

section of this document: 

¶ Outlines how and why the Community Advisory Process was developed. 
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¶ Identifies the four steps of the Community Advisory Process. 

¶ Explains strategic actions that were taken to build public trust and engage community 

members in siting a proposed route. 

¶ Describes how each outcome of these actions contributed to a successful, comprehensive 

public process. 

Project Advisory Team Formation 

In April and May 2009, Idaho Power and RBCI conducted a series of one-on-one meetings with 

community members throughout the project area. Interviews were conducted with elected 

officials, business owners, Boardman to Hemingway opposition groups, landowners, 

environmental groups and concerned community members. Questions that were asked during the 

one-on-one meetings are available in Appendix B. 

During these initial meetings participants were asked to join a Project Advisory Team and/or 

recommend other potential members. When the one-on-one meetings concluded, Idaho Power 

developed a list of stakeholders and sent invitations to the first series of Project Advisory Team 

meetings to those community members who indicated they wanted to participate. 

Project Advisory Team members generally included elected officials, property owners and 

residents within each geographic area. In addition, representatives from economic development 

organizations, irrigation districts, businesses, community organizations, resource agencies and 

advocacy groups were asked to participate.   

The South PAT included representatives from the following counties: 

¶ Malheur County 

¶ Harney County 

¶ Grant County 

¶ Owyhee County 

¶ Canyon County 

¶ Payette County 

¶ Washington County 

The Central PAT included representatives from the following counties: 

¶ Baker County 

¶ Union County 

The North PAT included representatives from the following counties: 

¶ Morrow County 

¶ Umatilla County 

Idaho Power invited community leaders from Grant and Harney counties to participate in the 

Community Advisory Process in spring 2009. Community leaders attended the Central and 
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South PAT meetings and informed Idaho Power they would become more involved in the 

Community Advisory Process if the North, South or Central teams developed routes that affected 

their counties. 

Later in the process, team members from the North, South and Central areas did ask Idaho Power 

to evaluate possible routes in Grant and Harney County. As a result, Idaho Power developed 

project advisory teams in both counties in fall 2009.  

During the first meeting in each geographic area, Idaho Power also asked team members to 

identify who was missing from each Project Advisory Team. Idaho Power reviewed these 

suggestions and added members to the project advisory teams. 

Throughout the Community Advisory Process, if a new person attended a Project Advisory 

Team meeting, they were considered a team member and began receiving invitations to 

following meetings.  Idaho Power did not limit attendance at Project Advisory Team meetings. 
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Community Advisory Process Step #1 
 

 

Action: Develop community criteria 

Idaho Power hosted the first series of Project Advisory Team meetings to identify community 

issues and concerns about the Boardman to Hemingway Transmission Line project. The purpose 

of these meetings was to: 

¶ Review work to date, project status and how the Community Advisory Process would 

proceed. 

¶ Discuss the purpose and need for the Boardman to Hemingway Transmission Line 

Project. 

¶ Ask for community concerns and suggestions for siting the transmission line. 

Meetings Dates and Locations 

South Project Advisory Team ï May 21, 2009, Ontario, Oregon 

North Project Advisory Team ï May 29, 2009, Boardman, Oregon 

Central Project Advisory Team ï June 4, 2009, Baker City, Oregon 

Harney County Project Advisory Team ï November 4, 2009, Canyon City, Oregon 

Grant County Project Advisory Team ï November 5, 2009, Burns, Oregon 

At the first series of meetings Senior Vice President of Delivery, Dan Minor, and Vice President 

of Engineering and Operations, Lisa Grow, welcomed team members. The Boardman to 

Hemingway project team then presented information about the background, status and purpose 

of the project.  

After the Idaho Power presentations, the meeting attendees were divided into working groups. 

The purpose of the working group discussions was to identify community concerns and 

suggestions for siting the transmission line. The community members worked independently 

with third-party facilitators. Afterwards, Idaho Power representatives joined the groups to answer 

questions. Working groups were limited to 15 to 20 members.  

During the first set of Project Advisory Team meetings the concerns most often raised by 

community members included:  

¶ Disruption to agriculture and farming.  Specific comments included: 

o Exclusive Farm Use (EFU) land should be protected. 

o The transmission line could reduce farming efficiency and productivity. 

o The transmission line could adversely affect irrigation infrastructure. 
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¶ Honesty and credibility of Idaho Power. Specific comments included: 

o Some property owners do not trust Idaho Power. 

o Some community members were concerned that Idaho Power would not use their 

input. 

¶ Property values. Specific comments included: 

o Placing the transmission line on farmland will decrease property value 

o The transmission line will destroy future land development 

¶ Negative impacts to scenic beauty and wildlife. Specific comments included: 

o The view shed from the Oregon Trail Interpretive Center should remain 

unobstructed. Scenic areas should be taken into consideration when siting the line. 

o Sage grouse would be affected. 

¶ Relationship between this line and other utility projects planned for the Morrow 

County area. Specific comments included: 

o Multiple other transmission lines are planned for the area.  

o Idaho Power should coordinate with the other utilities that are proposing 

transmission lines in the area. 

o Uncertainty of where the substation will be located. 

o The line will encourage many spin-offs (lines from smaller electrical companies 

and/or wind farms). 

Suggestions from community members on where to site the transmission line included: 

¶ Avoid Exclusive Farm Use (EFU) land in Oregon and irrigated farmland in Idaho. 

¶ Take view sheds into consideration. 

¶ Avoid building the line anywhere near the Oregon Trail Interpretive Center. 

¶ Use existing energy corridors. 

¶ Avoid water resources and wetlands. 

¶ Site the line on public and federal land. 

¶ Avoid historic landmarks. 

¶ The line should follow I-84. 

¶ Avoid new growth and city impact areas. 

¶ Shadow an existing line. 

¶ Follow land boundaries as much as possible. 

¶ Avoid urban areas, children, and schools. 

¶ Consider wildlife areas. 
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Outcome 

Idaho Power recorded concerns and suggestions identified by community members and 

developed them into community criteria for each region. Project Advisory Teams later used these 

community criteria, along with environmental, engineering and regulatory criteria to develop a 

range of possible routes for the transmission line. See Appendix C for community criteria from 

all five regions. 

Action: Provide thorough information about purpose and need for the project 

During the first South and Central Project Advisory Team meetings, team members expressed 

concern about the purpose and need of the proposed transmission line and requested that Idaho 

Power hold meetings to further discuss this subject. To address this concern Idaho Power hosted 

an informal meeting to: 

¶ Present information about the status, purpose and need of the Boardman to Hemingway 

Transmission Line Project. 

¶ Answer questions and discuss concerns with Project Advisory Team members. 

Meeting Dates and Locations 

South Project Advisory Team ï July 8, 2009, Ontario, Oregon 

Central Project Advisory Team ï July 8, 2009, Baker City Oregon 

 

Idaho Powerôs Manager of Power Supply Planning, Mark Stokes, and Manager of Delivery 

Planning, Dave Angell, attended these meetings to present information and answer questions 

from PAT members.   

Outcome 

Team members were provided in-depth information about the purpose and need of the project 

and all questions were answered. Once team members had a better understanding of why the 

transmission line project was needed, they were more willing to work with Idaho Power to find 

an acceptable location for the line. 

Action: Provide thorough information to community members about regulatory 

and engineering criteria 

The purpose of the second set of Project Advisory Team meetings was to provide team members 

a better understanding of: 

¶ The federal, state and public processes involved in the project. 

¶ The regulatory and engineering criteria that would be used to develop routes for the 

transmission line. 

¶ The requirements and regulations the project would have to meet. 

Meeting Dates and Locations 

South Project Advisory Team ï July 28, 2009, Ontario, Oregon 

Central Project Advisory Team ï July 29, 2009, Baker City, Oregon 
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North Project Advisory Team ï July 30, 2009, Hermiston, Oregon 

(No panel discussion was held for the Grant County or Harney County Project Advisory 

Teams. For these two teams, the information about regulatory criteria review processes was 

included in their first meeting.) 

Identifying a route involves multiple processes and jurisdictions, agencies and communities. To 

help team members better understand how the review processes for permitting would proceed, 

Idaho Power and RBCI, Idaho Powerôs public involvement firm, developed a siting process 

background paper that outlined the federal, state and public processes and addressed key issues 

that may arise as the processes work together. Idaho Power and Tetra Tech, Idaho Powerôs 

environmental consulting firm, also developed material to help team members fully understand 

the regulatory, environmental and engineering criteria that would later be used to develop 

possible routes.  

The materials were distributed to team members in advance of the second set of meetings. These 

materials included: 

¶ Siting process background paper 

¶ Routing consideration definitions  

¶ Preliminary list of exclusion, avoidance and placement opportunities 

¶ Routing criteria table 

¶ Regulatory framework table 

Regulatory criteria materials are available in Appendix D. 

Community criteria that were developed from the concerns and suggestions submitted at the first 

series of Project Advisory Team meetings were also presented to team members for review and 

comment. All comments submitted by team members at these meetings were incorporated into 

the community criteria. 

Representatives from the Bureau of Land Management, Oregon Department of Energy-Energy 

Facility Siting Council, U.S. Forest Service and Oregon Department of Fish and Wildlife 

attended the second series of meetings to participate in an informative panel discussion and 

present their agencyôs review processes. 

Each panelist gave a presentation that outlined their agencyôs review process and addressed key 

issues that could arise as the processes worked together. Project Advisory Team members were 

given the opportunity to ask questions about the regulatory criteria that would be used during the 

siting process. 

Outcome 

It was important to give team members thorough information about the regulatory, 

environmental and engineering criteria before they began developing routes. The information 

provided by the panelists from the resource agencies helped team members recognize that the 

permitting and review processes for siting a transmission line are complex and involve multiple 

requirements, jurisdictions, agencies and communities.  
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The panel discussion provided team members with an opportunity to learn more about regulatory 

criteria and ask questions directly of the federal and state agencies involved with authorizing the 

Boardman to Hemingway Transmission Line Project. 

Between May and August of 2009 the Project Advisory Teams: 

¶ Reviewed and discussed the purpose and need for the project. 

¶ Documented the criteria important to communities when identifying potential routes. 

¶ Reviewed and discussed regulatory and engineering criteria that must be considered 

when identifying potential routes. 

Action: Hold public meetings to present the project and routing criteria to the 

public 

In August 2009, seven public meetings were held in the North, Central and South advisory areas. 

Public meetings were held in Grant and Harney counties in fall 2009. The open houses were 

intended to give an overview of the project, share the outcomes of the Project Advisory Team 

meetings and allow community members to ask questions and provide input on regulatory, 

engineering and community criteria for siting the transmission line. 

The public meetings were held after Project Advisory Teams met twice to formulate community 

criteria for siting routes for the proposed transmission line. Idaho Power consulted Project 

Advisory Team members when organizing the first set of public meetings. At a planning meeting 

in July, team members discussed preferred times, dates, locations and notification processes for 

the public meetings. They also discussed what information should be presented at the public 

meetings. 

Based on input from the teams, the public meetings were scheduled from 4 p.m. to 8 p.m. in 

seven locations: 

¶ Central Advisory Area: Baker City, Oregon on Aug. 12; La Grande, Oregon on Aug. 13 

¶ North Advisory Area: Pilot Rock, Oregon on Aug. 19; Boardman, Oregon on Aug. 20 

¶ South Advisory Area: Parma, Idaho on Aug. 25; Marsing, Idaho on Aug. 26; Ontario, 

Oregon on Aug. 27 

A total of 88,520 invitations were mailed to residents in the project area in Oregon and Idaho. 

¶ Central advisory area: 19,602 invitations  

¶ North advisory area: 28,573 invitations 

¶ South advisory area: 40,345 invitations  

Invitations were also mailed to a stakeholder database of Idaho Power and Oregon Department of 

Energy contacts. This database includes 2,766 elected officials, individuals living outside the 

project area, and people involved in the 2008 federal and state review processes.  

Another 1,815 invitations were mailed to individuals on the BLM mailing database, which 

includes the agencyôs cooperating agencies list, BLM National Environmental Policy Act 

notifications list, scoping participants and other BLM contacts.  
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Electronic copies of the public meeting invitations were sent to individuals on the BLM mailing 

database, as well as the Oregon Department of Energy and Idaho Power combined stakeholder 

database. A total of 1,050 invitations were e-mailed to the contacts on these lists.  

When the South, Central and North Project Advisory Team members identified possible routes in 

Grant and Harney counties, a series of public meetings were held in these areas in these areas. 

The public meetings were scheduled from 4 p.m. to 7 p.m. in two locations: 

¶ Grant County: John Day, Oregon on Oct. 21, 2009 

¶ Harney County: Burns, Oregon on Oct. 22, 2009 

A total of 8,137 invitations were mailed to residents in Grant and Harney counties. 

Outcome 

A total of 501 people attended the August 2009 Community Advisory Process public open 

houses and 171 comments were submitted. An additional 106 people attended the fall 2009 

meetings in Grant and Harney counties and 41 comments were submitted.  

Comments submitted at the public meetings indicated the public generally agreed with the 

project advisory teams and the criteria that would be used to site the transmission line.  
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Community Advisory Process Step #2 

 

Action: Mapping workshops 

In fall 2009 a series of mapping workshops were held throughout the project area to identify a 

range of possible routes for the Boardman to Hemingway Transmission Line. The mapping 

workshops began with an evening meeting and ended with a drop-in mapping workshop the next 

day.  Note, for the Grant and Harney PATs, the evening meeting and drop in mapping workshop 

were combined into a single session. 

Meeting Dates and Locations 

Central Project Advisory Team ï Sept. 16 and 17, 2009, Baker City, Oregon 

North Project Advisory Team ï Sept. 23 and 24, 2009, Boardman, Oregon 

South Project Advisory Team ï Sept. 30 and October 1, 2009, Ontario, Oregon 

Harney County Project Advisory Team ï Nov. 18, 2009, Burns, Oregon 

Grant County Project Advisory Team ï Nov. 19, 2009, Mount Vernon, Oregon 

The purpose of the evening meeting was to prepare team members for the mapping workshop. At 

the evening meeting team members: 

¶ Received instruction on how the mapping workshop would proceed. 

¶ Reviewed the regulatory, engineering and community criteria that would be used to map 

possible routes for the proposed transmission line. 

¶ Learn about the Geographic Information System (GIS) that would be used during 

mapping. 

¶ Reviewed the outcomes of the seven public meetings held in August. 

The all day, drop-in mapping workshop was divided into three sessions to make the best use of 

attendeesô time. Team members had the choice of mapping their routes on paper maps or 

working with GIS operators to lay out routes at computer stations. The GIS contained regulatory, 

environmental and engineering data, such as environmental constraints, land-uses and existing 

utility corridors.  Idaho Power staff and technical experts from other organizations were available 

to answer questions. County planners from each county in the project area also attended the 

mapping workshop. 

Idaho Power kept a detailed record of all routes developed by team members. Additionally, team 

members were asked to provide a written description and comments for each route they 

identified. The written comments provided by team members documented the location and 
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reasoning behind each route. Throughout the route analysis, technical analysts referred to these 

comments to ensure the community criteria were upheld. 

Outcome 

Overall, the five Project Advisory Teams developed a total of 49 routes or route segments. The 

routes provided valuable information about areas the community felt should be avoided and 

areas that should be considered placement opportunities. A map of the routes developed by the 

project advisory teams is available on page 23. 

After the mapping session, Idaho Power analyzed each route using regulatory, engineering and 

community criteria. The goal of the analysis was to find several cost-effective, reasonable routes 

that could be permitted and built. 

Action: Provide information about the Oregon Department of Energyôs Project 

Order and analysis of routes east of Boise 

Members of the South PAT requested a special session to discuss the Oregon Energy Facility 

Siting Councilôs Project Order and also to hear from Idaho agencies about routing issues specific 

to the state of Idaho. Idaho Power invited the ODOE Project Manager, Adam Bless, to attend this 

meeting and discuss these issues and answer questions. In addition to the requested topics, Idaho 

Power discussed issues surrounding routing to the east of Boise. This meeting was held in 

Parma, Idaho, on Nov. 30, 2009.  

Project Order ï In the Oregon Energy Facility Siting Council process, after a project proponent 

has submitted a Notice of Intent describing the project, the Oregon Department of Energy issues 

a Project Order. The Project Order identifies applicable statutes, rules and ordinances and defines 

the impact analysis areas.  In the Project Order issued for the Boardman to Hemingway project in 

January 2009, there were references to land classified as Exclusive Farm Use in Oregon. Some 

confusion existed as to the meaning of these references.  Idaho Power invited the ODOE Project 

Manager, Adam Bless, to attend this meeting and discuss these questions. 

East of Boise Routing ï One of the issues Idaho Power evaluated after the mapping workshops 

was routes the communities had recommended that went to the east of Boise. Analysis by Idaho 

Power Delivery Planning indicated that the routes to the east of Boise would result in a 

significant increase in the scope and risk of the Boardman to Hemingway project because it 

would essentially join the Boardman to Hemingway project to the Gateway West Transmission 

Project.   

Outcome 

Questions about the Project Order were answered and information about statues in the Project 

Order was clarified.  The team members were presented the analysis of the routes east of Boise. 

After explaining the analysis Idaho Power informed team members that it would not be willing 

to build the routes to the east of Boise.  See Appendix E for a more detailed description of the 

east-of-Boise analysis. 
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Action: Analysis of routes developed by the Project Advisory Teams 

Between September and December 2009, engineers from Idaho Power and staff from Tetra Tech, 

Idaho Powerôs environmental consulting firm, recorded and labeled all routes developed by 

community members. They analyzed each route using regulatory, engineering and community 

criteria and determined the opportunity, avoidance and exclusion areas crossed by each route. 

The routes were then revised to avoid environmental and engineering constraints, while also 

keeping community criteria in consideration. Detailed information from the route analysis is 

available in Appendices F and G. 

The range of revised routes was presented to the Project Advisory Teams in December 2009 at 

the fourth series of Project Advisory Team meetings. A map of the revised routes is available on 

page 24. 

Meeting Dates and Locations 

South Project Advisory Team ï Dec. 8, 2009, Ontario, Oregon 

North Project Advisory Team ï Dec. 9, 2009, Boardman, Oregon 

Central Project Advisory Team ï Dec. 17, 2009, Baker City, Oregon 

Grant County Project Advisory Team ï Jan. 19, 2010, Canyon City, Oregon 

Harney County Project Advisory Team ï Jan. 20, 2010, Burns, Oregon 

After the fourth series of meetings Tetra Tech continued to analyze each revised route for the 

following factors: 

¶ Permitting difficulty ï Community criteria and relative difficulty of gaining necessary 

permits from the federal, state and local governments. 

¶ Engineering criteria ï The relative difficulty associated with building the line in a 

given route. Considerations include terrain, road construction, clearing, equipment 

movement and accessibility. 

¶ Mitigation cost ï The relative cost associated with mitigation actions required by 

permitting authorities necessary to permit a route. 

During the analysis, Tetra Tech divided the project area into 14 regions, which are listed below. 

The routes in each region were evaluated for difficulty of permitting, constructability and 

mitigation costs. After these three factors were determined for each route, the routes in each 

region were compared and the most reasonable route for each region was identified. Regional 

analysis tables are available in Appendix G. 

 

Blue Mountain Boardman Burnt River 

Interpretive Center Ione Lime 

Onion Creek Pilot Rock Snake River Valley 

Southwest Region Umatilla National Forest Weatherby 

West of FS Utility West of Vale  

Outcome 

From the analysis three route alternatives were determined to be reasonable. These three routes 

were labeled the eastern route alternative, central route alternative and western route alternative.  
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A map of the three route alternatives is available on page 25. Below is a brief description of each 

route alternative: 

Western Route Alternative 

The western route alternative was 275 miles long, making it the shortest of the three alternative 

routes. However, the western route alternative would require creating the most amount of new 

transmission line corridor.  

The western route alternative required crossing high-quality streams, rugged terrain, and two 

national forests that do not have any existing utility corridors. Throughout the analysis, Idaho 

Power consulted with resource agencies and learned that the Forest Service would be required to 

accept an application from Idaho Power for any of its routes under their Federal Land Policy and 

Management Act and other regulations. Idaho Power determined it would have been unlikely for 

the Forest Service to approve a new corridor through a national forest if the corridor through the 

Wallowa-Whitman National Forest still has capacity for transmission lines. 

Central Route Alternative 

The central route alternative was 284 miles long, and required crossing more rugged terrain and 

streams than the western route alternative. The main difference between the western alternative 

and the central alternative was that the central alternative was located within the Baker Valley. 

The central route alternative also had a very high level of construction difficulty.  

Eastern Route Alternative 

The eastern route alternative was the longest of the three proposed alternative routes by 

approximately 25 miles. The eastern route alternative ran parallel to I-84 for 44 miles and also 

ran parallel to existing transmission lines for 111 miles.  

The eastern route alternative required the least amount of new corridor (188 miles) and would be 

the least difficult route to construct. However, a disadvantage of the eastern route alternative was 

that it could create concerns around the National Historic Oregon Trail Interpretive Center.  

Action: Review possible routes and discuss options for alternate routes in Idaho 

At the suggestion of some team members, Idaho Power invited the South Project Advisory Team 

members from Idaho to a special session to discuss the potential for routing more of the 

transmission line through Idaho.  The Idaho members were provided with GIS capability to 

evaluate the regulatory and community criteria that were at issue with routing through Canyon 

and Payette counties in Idaho.   

Outcome  

After evaluation, the Idaho Project Advisory Team members could find no additional routes in 

Idaho that would not violate the community criteria that were developed by the South Project 

Advisory Team.   
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